

## Progress Monitoring

### Sendai Framework Voluntary Commitments: Jan 2018 — Dec 2020

Commitment	Deliverables	Links to Reports & Dates
ID 20190228_002  Sendai Priorities 3 & 2: <a href="#">Building Community Resilience through Community- Based Disaster Risk Management</a>	1: CBDRM manual produced – 5 modules [deadline: December 2019]  ✓ completed	<ul style="list-style-type: none"> <li>Guatemala, ASECSA [5 modules]:               <ol style="list-style-type: none"> <li>Risk Analysis Manual: Nuestras Raíces, Nuestra Comunidad, Nuestro Futuro - Manual para el análisis de riesgo</li> <li>Community Action Plan Manual: Guía para elaborar y monitorear el plan de acción comunitaria para reducir los riesgos a desastres y estar mejor preparados.as</li> <li>Local Response Planning Manual: ¿Cómo hacer nuestro plan local de respuesta?</li> <li>Institutional Emergency Preparedness &amp; Response Planning Manual: Plan de preparación y respuesta ante situaciones de emergencias súbitas de la región alta verapaz</li> <li>Monitoring Tools Manual: Cartilla sistema de monitoreo gestión para la reducción de riesgos a desastres en base a la comunidad y la respuesta humanitaria.</li> </ol>               – submitted December 2019 &amp; January 2020:  <a href="https://drive.google.com/drive/folders/1A_o6OveaLgNHgolTqmDlclMKYLjyAZxc?usp=sharing">https://drive.google.com/drive/folders/1A_o6OveaLgNHgolTqmDlclMKYLjyAZxc?usp=sharing</a> </li> </ul>
	2: CBDRM lessons learnt document produced [deadline: December 2019]  ✓ completed	<ul style="list-style-type: none"> <li>Guatemala, ASECSA – <i>ESP version submitted December 2019, ENG version submitted January 2020:</i>  <a href="https://drive.google.com/drive/folders/1Aa7vCxXEeTB0ejsrAv54O4y1I4JBfIFZ?usp=sharing">https://drive.google.com/drive/folders/1Aa7vCxXEeTB0ejsrAv54O4y1I4JBfIFZ?usp=sharing</a> </li> </ul>

Commitment	Deliverables	Links to Reports & Dates
	<p>3: Establishment of 100 sustainable Community DRM Committees [deadline: December 2020]</p> <p>Types of documentation that can be submitted include website pages featuring committee information, hyperlinks to reports, news releases, memorandum of creation, or other supporting documentation.</p> <p>104 submitted √ completed</p> <p>(with additional committees still to be added)</p>	<ul style="list-style-type: none"> <li>Afghanistan [32]: Afghan Development Association (ADA-17√), Agency for Humanitarian and Development Assistance for Afghanistan (AHDAA-15√) – <i>submitted August 2020</i>√</li> <li>Chad [20]: LWF – <i>10 submitted August 2020, documents for the remaining 10 to be submitted Q4 2020</i></li> <li>Pakistan [65]: Help in Need (HIN - 15√); Society for Human &amp; Natural Resource Development (LASOONA – 30√); <i>(20 TBC - documents not yet available – submission by ?)</i></li> <li>Guatemala [17]: ASECSA – <i>submitted November 2019</i>√</li> </ul> <p><a href="https://drive.google.com/drive/folders/1AhoV7lqFwQfVziHIDVADCaDRxi1g2MUh?usp=sharing">https://drive.google.com/drive/folders/1AhoV7lqFwQfVziHIDVADCaDRxi1g2MUh?usp=sharing</a></p>
<p>ID 20190301_001</p> <p>Sendai Priority 4: <a href="#">Localised Preparedness for More Effective Response with Affected Communities</a></p> <p>[deadline: December 2020]</p>	<p>1: 5 CSOs or FBOs supported/trained for EPRP capacity</p> <p>Types of documentation that can be submitted include workshop &amp; training reports and activity completion reports.</p> <p>2/5 submitted</p> <p>2: 5 CSOs or FBOs trained on integrating resilience approaches in the DRM cycle</p> <p>Types of documentation that can be submitted include training reports and activity completion reports – training report uploaded.</p> <p>√ completed</p> <p>3: 5 CSOs or FBOs have piloted the approach of SCLR</p> <p>Types of documentation to be submitted include workshop reports and lessons-capture reports.</p> <p>3/5 submitted</p>	<ul style="list-style-type: none"> <li>Guatemala: ASECSA [1], November 2018√</li> <li>Pakistan [2]: PVDP &amp; HIN <i>submitting 2020</i></li> <li>Gaza [1]: PAEEP <i>submitting Q4, 2020</i></li> <li>Haiti [10]: 5 DKH (KORAL √, FNGA, ACDED), 5 FLM/NCA <i>submitting Q4, 2020</i></li> </ul> <p><a href="https://drive.google.com/drive/folders/19peGB915_JOpn3EzTHZhB35X9thqyMlk?usp=sharing">https://drive.google.com/drive/folders/19peGB915_JOpn3EzTHZhB35X9thqyMlk?usp=sharing</a></p> <ul style="list-style-type: none"> <li>17 CSOs trained in July 2019</li> </ul> <p><a href="https://drive.google.com/drive/folders/1A0tCxWaE265R9MUgF3aKQfWTxNJ00de?usp=sharing">https://drive.google.com/drive/folders/1A0tCxWaE265R9MUgF3aKQfWTxNJ00de?usp=sharing</a></p> <ul style="list-style-type: none"> <li>Haiti, 3 CSOs piloted – <i>submitted November 2019</i>√</li> <li>Haiti, 1 more CSO to pilot in 2020 - <i>documents not yet available – next submission Q4 2020</i></li> <li>Philippines, 1 CSO to pilot in 2020 - <i>documents not yet available – submission by Q4 2020</i></li> </ul> <p><a href="https://drive.google.com/drive/folders/1A4Qy3lks1mRIhKx4ikin4Og7gLX2bK8p?usp=sharing">https://drive.google.com/drive/folders/1A4Qy3lks1mRIhKx4ikin4Og7gLX2bK8p?usp=sharing</a></p>

Commitment	Deliverables	Links to Reports & Dates
	<p>4: Establishment of 40 local voluntary community groups for community preparedness, early warning and response</p> <p>Types of documentation that can be submitted include links to website pages featuring committee information, hyperlinks to reports, news releases, memorandum of creation (i.e. letter of accreditation from a Governmental authority), or other supporting documentation.</p> <p>0/40 submitted</p>	<ul style="list-style-type: none"> <li>• Philippines [4]: NCCP - <i>documents not yet available – submission (memoranda of creation) by Q4, 2020</i></li> <li>• Mozambique [16]: CEDES - <i>documents not yet available – project postponed due to Cyclone Idai</i></li> <li>• Madagascar [20?]: SAF/FJKM - <i>documents not yet available – submission by Q4 2020</i></li> <li>• Haiti [9]: Partners unknown - <i>documents not yet available – submission by Q4 2020</i></li> <li>• Kenya [6]: ADS CR - <i>documents not yet available – submission by October 2020</i></li> <li>• Gaza [15]: PARC - <i>documents not yet available – submission by Q4 2020</i></li> </ul> <p><a href="https://drive.google.com/drive/folders/1AEIXJOn5_iP_9vqd0HFWWm9gh5aPxImp?usp=sharing">https://drive.google.com/drive/folders/1AEIXJOn5_iP_9vqd0HFWWm9gh5aPxImp?usp=sharing</a></p>